
Annex D1

S/N Budgetted DC Estimated 
Delivery Date Qty Remarks

1 128 Bukit Merah Feb-27 1
2 113A Bukit Batok Feb-27 1
3 102 Aljunied Feb-27 1
4 633 Ang Mo Kio Feb-27 1
5 761 Woodlands Feb-27 1
6 213 Bidadari Mar-27 1
7 326 Clementi Mar-27 1
8 27 New Upper Changi Mar-27 1
9 565 Ang Mo Kio Mar-27 1
10 274 Bangkit Mar-27 1
11 19 Upper Boon Keng Apr-27 1
12 IRC Level 1 Apr-27 1
13 105 Bedok North Apr-27 1
14 465 Fernvale May-27 1
15 275 Bangkit May-27 1
16 225 Toa Payoh Jun-27 1
17 IRC Level 2 Jun-27 1
18 180 pasir Ris Jun-27 1
19 114 Hougang Jun-27 1
20 204 Marsiling Jun-27 1
21 Toa Payoh West CC Aug-27 1
22 240C Junrong East Aug-27 1
23 427 Pasir Ris Aug-27 1
24 628 Hougang Aug-27 1
25 825 Woodlands Aug-27 1
26 55 Strathmore Nov-27 1
27 744 Jurong West Nov-27 1
28 101 Simei Nov-27 1
29 Punggol Oasis Terrace Nov-27 1
30 365 Woodlands Nov-27 1
31 New Searnagoon Poly Nov-27 1
32 940 Jurong West Nov-27 1
33 935 Tampinies Nov-27 1
34 One Punggol Nov-27 1
35 203 Yishun Nov-27 1
36 Yishun Community Hospital Nov-27 1
37 701 West Coast Nov-27 1
38 113 Teck Whye Nov-27 1

List of Locations and Required QTY
FY26/27 & FY27/28 - RFP for Blood Volume Monitor 

(List of DC )



39 639 Yishun Nov-27 1
40 840 Yishun Nov-27 1
41 271 Tampinies Nov-27 1
42 311 Ubi Nov-27 1
43 43 Bendameer Nov-27 1
44 Sengkang community Hospital Nov-27 1
45 NKF Centre Nov-27 1

45Total Qty


